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1.0

Introduction

Purchase Act 2004 (as amended by the Localism Act 2011).(2) The scheme must
specify—

a) The local development documents® which are to be development plan
documents?.

b) The subject matter and geographical area to which each development
plan document is to relate;

¢) Which development plan documents (if any) are to be prepared jointly with

one or more other local planning authorities

d) Any matter or area in respect of which the authority has agreed (or propose to
agree) to the constitution of a joint committee under section 29.

1.2

2.0

2.1

e) The timetable for the preparation and revision of the development plan
documents”.

Planning and Compulsory Purchase Act 2004 (Section 15)

The LDS is a project plan that sets out the timetable to produce new or revised
Development Plan Documents which will form the Council’s statutory Development
Plan3. This LDS, which supersedes all previous versions, sets out a planning work
programme for the Council over a three-year period to 2025. It will be reviewed
annually through the Authority Monitoring Report which can found here.

The current adopted Development Plan

The current adopted statutory development plan for Epsom and Ewell Borough
Council is made up of:

Epsom & Ewell Core Strategy 2007

Plan E Epsom Town Centre Area Action Plan 2011

Epsom & Ewell Development Management Policies Document 2015
Surrey Waste Plan 2008

Surrey Minerals Plan Core Strategy 2011

O O O O O

1 As defined in Regulation 5 of The Town and Country Planning (Local Planning) (England) Regulations 2012.
E.g., Local Plan, Supplementary Planning Document, Area Action Plan

2 Development Plan Documents are for example Local Plans, Area Action Plans. They refer to the development
and use of land, the allocations of sites and development management and site allocation policies.

3 The statutory Development Plan is made up of all adopted Development Plan Documents, e.g., any local plan,
area action plan both at the borough level and at the county level.
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https://epsom-ewell.gov.uk/residents/planning/planning-policy/other-planning-documents

3.0

3.1

3.2

3.3

3.4

3.5

3.6

Other relevant documents
Statement of Community Involvement

The current Statement of Community Involvement (SCI) was adopted in July
2022 to support the preparation of the Local Plan. The Statement of Community
Involvement (SCI) describes how the public, businesses and interested groups
within Epsom and Ewell Borough can get involved in the creation of local
planning policy, neighbourhood planning and the planning application decision
making process.

Authority Monitoring Report

The Council publishes up-to-date authority monitoring information on its website.
This focusses on assessing progress against the LDS and current planning
policies that include annual numbers for new homes (including affordable homes).
It also includes information about Neighbourhood Plans, the Community
Infrastructure Levy (CIL) and the Duty to Co-operate.

The Authority Monitoring Report webpage can be viewed here.
Policies Map

Finally, the Council is required to produce a Policies Map which shows the
location of proposals in all current, adopted local development documents on an
ordnance survey-based map. The map is web based and is kept up-to-date and
reflects current adopted policies within the borough.

Community Infrastructure Levy (CIL)

The Community Infrastructure Levy (CIL) raises funds from new development for
essential infrastructure. It primarily replaces the older system of financial
contributions and planning obligations (‘Section 106 agreements’). Under the CIL
regulations limitations have been placed on the ability of councils to use S106
monies to provide for infrastructure beyond the mitigation of specific
developments.

The Council adopted its CIL charging Schedule on the 29 April 2014 with an
implementation date of 1 July 2014. The CIL charging rates are supported by
evidence of development viability.


https://www.epsom-ewell.gov.uk/residents/planning/planning-policy/epsom-and-ewell-local-plan/emerging-new-local-plan/statement
https://epsom-ewell.gov.uk/residents/planning/planning-policy/other-planning-documents

Supplementary Planning Documents

3.7 Although part of the development framework, Supplementary Planning Documents*
(SPDs) no longer need to be identified in the LDS. The Council currently has the
following SPD’s.

Upper High Street, Depot Road and Church Street Development Brief 2012
Revised Developer Contributions Supplementary Planning Document 2014
Parking Standards for Residential Development 2015

Revised Sustainable Design Supplementary Planning Document 2016.

O O O O

4.0 The emerging Development Plan

Local Plan 2040

4.1 The Local Plan 2040 will set the vision and framework for future development of
the borough to 2040. This will include addressing local housing need, the
economy, environmental considerations, community infrastructure as well as
strategic infrastructure needs. The geographical area covered by the Local Plan
2040 is the borough of Epsom and Ewell.

Stages of Local Plan 2040 preparation

4.2 There are several key stages in the preparation of the Local Plan, each are
subject to the Strategic Environmental Assessment (SEA) Directive® which will be
incorporated into the Sustainability Appraisal®:

Pre-publication stage (Regulation 18)

This initial stage involves extensive evidence gathering, engaging with the
local community, businesses and stakeholders on emerging issues and
options, consulting with statutory environmental consultees on the scope of
the sustainability appraisal, and infrastructure providers with regards to
development options. This is scheduled for February — March 2023.

Publication of Submission Draft Local Plan (Regulation 19)

Following Regulation 18, the next stage is for the Council to publish a draft
version of the Local Plan 2040 and invite representations in accordance

4 Supplementary Planning Documents are a type of Local Development Document, but they only concern any
environmental, social, desigh and economic objectives which are relevant to the attainment of the
development and use of land. Anything else is a Development Plan Document.

5 The SEA Directive applies to a wide range of public plans and programmes (e.g., on land use, transport,
energy, waste, agriculture, etc.). An SEA is mandatory for plans/programmes which are prepared for
agriculture, forestry, fisheries, energy, industry, transport, waste/ water management, telecommunications,
tourism, town & country planning, or land use. An SEA can be summarized as follows: an environmental report
is prepared in which the likely significant effects on the environment and the reasonable alternatives of the
proposed plan or programme are identified.

6 A sustainability appraisal is a systematic process that must be carried out during the preparation of local
plans and spatial development strategies. Its role is to promote sustainable development by assessing the
extent to which the emerging plan, when judged against reasonable alternatives, will help to achieve relevant
environmental, economic, and social objectives.

5


https://www.gov.uk/guidance/plan-making
https://www.gov.uk/guidance/plan-making

4.3

4.4

5.0

5.1

52

5.3

with Regulation 19. These representations will be based on whether the
draft plan is legally compliant and/or sound when assessed against the
requirements contained in the National Planning Policy Framework (NPPF).
This is scheduled for February — March 2024.

Submission and Examination of the Local Plan (Regulation 22)

Following Regulation 19 stage, the next stage is for the Council to
formally submit the draft Local Plan 2040 and evidence base to the
Planning Inspectorate for examination on behalf of the Secretary of
State. An Independent Planning Inspector will assess the Plan against
the tests of soundness contained in the NPPF, taking account of any
representations (comments) received. This is scheduled for June 2024.

Adoption

If the Plan is found to be ‘sound’, the Council may adopt the Plan as soon as
practicable following receipt of the Inspector’s report unless the Secretary of
State intervenes. Once adopted, the Local Plan 2040 will form the main part of
the statutory development plan for the borough. This is expected by Spring
2025.

The complete timetable and ‘key milestones’ to produce the Local Plan 2040 are
set out in Appendix 1.

Neighbourhood Plans

There is currently one Neighbourhood Plan Area Designation in the borough.
Once adopted, Neighbourhood Plans form part of the Development Plan. These
are not programmed by the local authority and therefore are not included within
this LDS project timetable. More information can be found here.

Delivery and Implementation

Joint working - The Duty to Co-operate

The Council has a proven track record of working with neighbouring
authorities (including those outside the County) and with Surrey County
Council. Where appropriate, inter-authority working groups will be
established during the preparation of the Local Plan 2040. The Council will
work in partnership with neighbouring authorities where necessary to prepare
various evidence base documents.

Resources available for the production of the Local
Plan

In preparing the Local Plan, the Council’s Planning Policy Team will utilise
‘specialist officers’, and other strands of expertise from within the Council, other
organisations and bodies as appropriate.

The Council also makes provision for the need to use certain expert consultants to
assist in producing various elements of the technical background work. This may
occur where either the necessary expertise is not available within the Council or
insufficient resources exist to be able to bring forward the necessary work within

6


https://epsom-ewell.gov.uk/residents/planning/planning-policy/neighbourhood-planning-0
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5.4

5.5

5.6

the required timescale. Consultant facilitators may also be used to assist with
focus group work and community participation exercises.

Council Procedures

For matters relating to the new Local Plan, the following reporting protocols will

apply:

o Licensing and Planning Policy Committee will be responsible for the
preparation, production, and completion of the draft local plan (Regulation 18);
and

o Full Council will be responsible for the Proposed Submission Local Plan
(Regulation 19) and the formal adoption of the local plan following
consultation and examination.

Risk Assessment

The production of a local plan requires consideration of the potential risk involved
in its preparation. These vary from local matters, such as changes in staffing
levels or political/administrative changes, to those of national significance
including revised government guidance.

In preparing this LDS, it was found that the main areas of risk relate to:

Problems with joint working or compliance with the duty to co-operate: Close
working with other authorities and organisations will continue to detect issues early
in the process.

Capacity of the Planning Inspectorate (PINS) and other agencies to cope
with demand nationwide: Advance notification of our programme will be given
to assist in the development of PINS/other agencies work programmes’ to
address the requirements of the LDS.

Revisions to national planning policy and guidance: Revisions are
anticipated to the NPPF. Changes to national planning policy and guidance at a
more advanced stage in local plan preparation can cause delay. Close
monitoring of national changes will be required alongside liaison with the
Department for Levelling Up, Housing and Communities (DLUHC) where
required.

Full Council fails to agree Local Plan: Officers will work closely with all
Councillors to raise awareness of the Local Plan and seek to achieve ‘buy-in’ of
its proposals at an early stage.

Programme Slippage: An exceptionally high level of response during
public consultation on a Development Plan Document could lead to
programme slippage.

Legal Challenge: The Council will aim to minimise this by ensuring that
Development Plan Documents are ‘sound’ and founded on a robust evidence
base and well-audited stakeholder and community engagement processes.

Monitoring and Review

The Council’s Monitoring Report will monitor the progress of the LDS on an annual
7



basis.

5.7 The Monitoring Report will monitor the delivery of policies when they have
been adopted.



6.0 Appendix 1 -LDS timetable

6.1 Local Plan 2040- timetable to 2025/26

Q3 Oct
Nov
Dec
Q4 Jan

2022/23

Feb Reg 18 - Public Consultation
Mar

Q1 Apr
May
Jun

Q2 Jul
Aug
Sep

Q3 Oct
Nov
Dec

Q4 Jan

2023/24

Feb Reg 19 - Public Consultation
Mar

Q1 Apr
May
Jun Reg 22 — Submission of document
Q2 Jul
Aug EIP
Sep
Q3 Oct
Nov
Dec
Q4 Jan
Feb
Mar
Q1 Apr R
May A
Jun
Q2 Jul
Aug
Sep

2024/25

2025/26

Key

Regulation 18 - Evidence base gathering, early engagement, and initial consultations

Regulation 19 - Public Consultation — Publication of draft Local Plan

Regulation 22 - Submission of document; EIP - Examination hearings; R - Inspector's final
report

A Adoption of Local Plan
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