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1.0 Introduction 

1.1 Epsom and Ewell Borough Council is required to prepare and maintain a 
Local Development Scheme (LDS) in accordance with the Planning and 
Compulsory Purchase Act 2004 (as amended by the Localism Act 2011). 

 

“(2) The scheme must specify— 
 

a) The local development documents1 which are to be development plan 
documents2. 

 
b) The subject matter and geographical area to which each development 

plan document is to relate; 

c) Which development plan documents (if any) are to be prepared jointly with 

one or more other local planning authorities 

 
d) Any matter or area in respect of which the authority has agreed (or propose to 
agree) to the constitution of a joint committee under section 29. 

 
 

 
e) The timetable for the preparation and revision of the development plan 

documents”. 

 
 

Planning and Compulsory Purchase Act 2004 (Section 15) 
 
1.2 The LDS is a project plan that sets out the timetable to produce new or revised 

Development Plan Documents which will form the Council’s statutory Development 
Plan3. This LDS, which supersedes all previous versions, sets out a planning work 
programme for the Council over a three-year period to 2025. It will be reviewed 
annually through the Authority Monitoring Report which can found here.  

2.0 The current adopted Development Plan 

2.1 The current adopted statutory development plan for Epsom and Ewell Borough 
Council is made up of: 
o Epsom & Ewell Core Strategy 2007  

o Plan E Epsom Town Centre Area Action Plan 2011  

o Epsom & Ewell Development Management Policies Document 2015  

o Surrey Waste Plan 2008  

o Surrey Minerals Plan Core Strategy 2011 

                                                           
1 As defined in Regulation 5 of The Town and Country Planning (Local Planning) (England) Regulations 2012. 
E.g., Local Plan, Supplementary Planning Document, Area Action Plan 
2 Development Plan Documents are for example Local Plans, Area Action Plans. They refer to the development 
and use of land, the allocations of sites and development management and site allocation policies. 
3 The statutory Development Plan is made up of all adopted Development Plan Documents, e.g., any local plan, 
area action plan both at the borough level and at the county level.  

https://epsom-ewell.gov.uk/residents/planning/planning-policy/other-planning-documents
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3.0 Other relevant documents 

Statement of Community Involvement 

 

3.1 The current Statement of Community Involvement (SCI) was adopted in July 
2022 to support the preparation of the Local Plan. The Statement of Community 
Involvement (SCI) describes how the public, businesses and interested groups 
within Epsom and Ewell Borough can get involved in the creation of local 
planning policy, neighbourhood planning and the planning application decision 
making process. 

 
 

Authority Monitoring Report 

 

3.2 The Council publishes up-to-date authority monitoring information on its website. 
This focusses on assessing progress against the LDS and current planning 
policies that include annual numbers for new homes (including affordable homes). 
It also includes information about Neighbourhood Plans, the Community 
Infrastructure Levy (CIL) and the Duty to Co-operate.  

 
3.3 The Authority Monitoring Report webpage can be viewed  here. 

 

Policies Map 

 

3.4 Finally, the Council is required to produce a Policies Map which shows the 
location of proposals in all current, adopted local development documents on an 
ordnance survey-based map. The map is web based and is kept up-to-date and 
reflects current adopted policies within the borough.  

 

Community Infrastructure Levy (CIL) 

 

3.5 The Community Infrastructure Levy (CIL) raises funds from new development for 
essential infrastructure. It primarily replaces the older system of financial 
contributions and planning obligations (‘Section 106 agreements’). Under the CIL 
regulations limitations have been placed on the ability of councils to use S106 
monies to provide for infrastructure beyond the mitigation of specific 
developments. 

 

 3.6 The Council adopted its CIL charging Schedule on the 29 April 2014 with an 
implementation date of 1 July 2014. The CIL charging rates are supported by 
evidence of development viability. 

 

  

https://www.epsom-ewell.gov.uk/residents/planning/planning-policy/epsom-and-ewell-local-plan/emerging-new-local-plan/statement
https://epsom-ewell.gov.uk/residents/planning/planning-policy/other-planning-documents
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Supplementary Planning Documents 

 

3.7 Although part of the development framework, Supplementary Planning Documents4 
(SPDs) no longer need to be identified in the LDS. The Council currently has the 
following SPD’s. 

 
o Upper High Street, Depot Road and Church Street Development Brief 2012  

o Revised Developer Contributions Supplementary Planning Document 2014  

o Parking Standards for Residential Development 2015  

o Revised Sustainable Design Supplementary Planning Document 2016.  

4.0 The emerging Development Plan 

Local Plan 2040 

4.1 The Local Plan 2040 will set the vision and framework for future development of 
the borough to 2040. This will include addressing local housing need, the 
economy, environmental considerations, community infrastructure as well as 
strategic infrastructure needs. The geographical area covered by the Local Plan 
2040 is the borough of Epsom and Ewell. 

 

 
Stages of Local Plan 2040 preparation 

 

4.2 There are several key stages in the preparation of the Local Plan, each are 
subject to the Strategic Environmental Assessment (SEA) Directive5 which will be 
incorporated into the Sustainability Appraisal6: 

 

Pre-publication stage (Regulation 18) 
 

This initial stage involves extensive evidence gathering, engaging with the 

local community, businesses and stakeholders on emerging issues and 

options, consulting with statutory environmental consultees on the scope of 

the sustainability appraisal, and infrastructure providers with regards to 

development options. This is scheduled for February – March 2023.  
 

Publication of Submission Draft Local Plan (Regulation 19) 
 

Following Regulation 18, the next stage is for the Council to publish a draft 

                                                           
4 Supplementary Planning Documents are a type of Local Development Document, but they only concern any 
environmental, social, design and economic objectives which are relevant to the attainment of the 
development and use of land. Anything else is a Development Plan Document. 
5 The SEA Directive applies to a wide range of public plans and programmes (e.g., on land use, transport, 

energy, waste, agriculture, etc.). An SEA is mandatory for plans/programmes which are prepared for 

agriculture, forestry, fisheries, energy, industry, transport, waste/ water management, telecommunications, 

tourism, town & country planning, or land use. An SEA can be summarized as follows: an environmental report 

is prepared in which the likely significant effects on the environment and the reasonable alternatives of the 

proposed plan or programme are identified. 
6 A sustainability appraisal is a systematic process that must be carried out during the preparation of local 
plans and spatial development strategies. Its role is to promote sustainable development by assessing the 
extent to which the emerging plan, when judged against reasonable alternatives, will help to achieve relevant 
environmental, economic, and social objectives. 

https://www.gov.uk/guidance/plan-making
https://www.gov.uk/guidance/plan-making
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version of the Local Plan 2040 and invite representations in accordance 

with Regulation 19. These representations will be based on whether the 

draft plan is legally compliant and/or sound when assessed against the 

requirements contained in the National Planning Policy Framework (NPPF). 

This is scheduled for February – March 2024. 
 

Submission and Examination of the Local Plan (Regulation 22) 
 

Following Regulation 19 stage, the next stage is for the Council to 

formally submit the draft Local Plan 2040 and evidence base to the 

Planning Inspectorate for examination on behalf of the Secretary of 

State. An Independent Planning Inspector will assess the Plan against 

the tests of soundness contained in the NPPF, taking account of any 

representations (comments) received. This is scheduled for June 2024. 
 

Adoption 
 

If the Plan is found to be ‘sound’, the Council may adopt the Plan as soon as 

practicable following receipt of the Inspector’s report unless the Secretary of 
State intervenes. Once adopted, the Local Plan 2040 will form the main part of 
the statutory development plan for the borough. This is expected by Spring 
2025. 

 

4.3 The complete timetable and ‘key milestones’ to produce the Local Plan 2040 are 
set out in Appendix 1. 

 

Neighbourhood Plans 

4.4 There is currently one Neighbourhood Plan Area Designation in the borough. 
Once adopted, Neighbourhood Plans form part of the Development Plan. These 
are not programmed by the local authority and therefore are not included within 
this LDS project timetable. More information can be found here. 

5.0 Delivery and Implementation 

Joint working - The Duty to Co-operate 

5.1 The Council has a proven track record of working with neighbouring 
authorities (including those outside the County) and with Surrey County 
Council. Where appropriate, inter-authority working groups will be 
established during the preparation of the Local Plan 2040. The Council will 
work in partnership with neighbouring authorities where necessary to prepare 
various evidence base documents. 

 

Resources available for the production of the Local 

Plan 

5.2 In preparing the Local Plan, the Council’s Planning Policy Team will utilise 
‘specialist officers’, and other strands of expertise from within the Council, other 
organisations and bodies as appropriate. 

 

5.3 The Council also makes provision for the need to use certain expert consultants to 

https://epsom-ewell.gov.uk/residents/planning/planning-policy/neighbourhood-planning-0
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assist in producing various elements of the technical background work. This may 
occur where either the necessary expertise is not available within the Council or 
insufficient resources exist to be able to bring forward the necessary work within 
the required timescale. Consultant facilitators may also be used to assist with 
focus group work and community participation exercises. 

Council Procedures  

5.4 For matters relating to the new Local Plan, the following reporting protocols will 
apply: 
o Licensing and Planning Policy Committee will be responsible for the 

preparation, production, and completion of the draft local plan (Regulation 18); 
and 

o Full Council will be responsible for the Proposed Submission Local Plan 
(Regulation 19) and the formal adoption of the local plan following 
consultation and examination.  

Risk Assessment 

5.4 The production of a local plan requires consideration of the potential risk involved 
in its preparation. These vary from local matters, such as changes in staffing 
levels or political/administrative changes, to those of national significance 
including revised government guidance. 

 

5.5 In preparing this LDS, it was found that the main areas of risk relate to: 

 
Problems with joint working or compliance with the duty to co-operate: Close 

working with other authorities and organisations will continue to detect issues early 

in the process. 
 

Capacity of the Planning Inspectorate (PINS) and other agencies to cope 

with demand nationwide: Advance notification of our programme will be given 

to assist in the development of PINS/other agencies work programmes’ to 

address the requirements of the LDS. 
 

Revisions to national planning policy and guidance: Revisions are 

anticipated to the NPPF. Changes to national planning policy and guidance at a 

more advanced stage in local plan preparation can cause delay. Close 

monitoring of national changes will be required alongside liaison with the 

Department for Levelling Up, Housing and Communities (DLUHC) where 

required. 
 

Full Council fails to agree Local Plan: Officers will work closely with all 

Councillors to raise awareness of the Local Plan and seek to achieve ‘buy-in’ of 

its proposals at an early stage. 
 

Programme Slippage: An exceptionally high level of response during 

public consultation on a Development Plan Document could lead to 

programme slippage. 
 

Legal Challenge: The Council will aim to minimise this by ensuring that 

Development Plan Documents are ‘sound’ and founded on a robust evidence 

base and well-audited stakeholder and community engagement processes. 
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Monitoring and Review 

 

5.6 The Council’s Monitoring Report will monitor the progress of the LDS on an annual 
basis. 

 

5.7 The Monitoring Report will monitor the delivery of policies when they have 
been adopted. 
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6.0  Appendix 1 - LDS timetable 

6.1  Local Plan 2040- timetable to 2025/26 
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